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1 - Kloakseparering Ulbjerg 224 dage  to 20-06-24 ti 29-04-25 |

2 -

3 e F100080F --> F100081S (60m - 2) 4 dage to 20-06-24 ti 25-06-24 Pm - 2) - 25-06

4 - F100081S --> F100082S (30m - 2) 4 dage on 26-06-24 ma 01-07-24 |--> F100082S (30m - 2) - 01-07

5 - F100082S --> F100083S (20m - 2) 3 dage ti 02-07-24 to 04-07-24 F100082sS --> F100083S (20m - 2) - 04-07

6 - F100080S --> F100090S (80m - 2) 15 dage fr 05-07-24 to 08-08-24 F100080S --> F100090S (80m - 2) il - 08-08

7 ) F100090S --> F100100S (30m - 2) 5 dage fr 09-08-24 to 15-08-24 F100090S --> F100100S (30m - 2) - 15-08

8 - F100100S -- F100110S (100m - 2) 22 dage fr 16-08-24 ma 16-09-24 F100100S -- F100110S (100m - 2) . 16-09

9 e F100110S --> F100120S (65m - 2) 15 dage ti 17-09-24 ma 07-10-24 F100110S --> F100120S (65m - 2) . 07-10

10 - F100120S --> F100130S (87m - 2) 20 dage ti 08-10-24 ma 04-11-24 F100120S --> F100130S (87m - 2) . 04-11

11 Lo F100130S --> F100131S (80m - 2) 16 dage ti 05-11-24 ti 26-11-24 F100130S --> F100131S (80m - 2) . 26-11

12 - Skraenten 20 dage on 27-11-24 ti 07-01-25 Skraenten | o . 07-01

13 ! Stadionvej 20 dage on 08-01-25 ti 04-02-25 Stadionvej . 04-02

14 - Enebeervej 20 dage on 05-02-25 ti 04-03-25 Enebzervej 04-03

15 Lo

16 e Pumpestation + rgrbassin 40 dage on 05-03-25 ti 29-04-25 Pumpestation + rgrbassin 29-04
17 - Nedbrydning + etablering af bassin i terreen 40 dage on 05-03-25 ti 29-04-25 Nedbrydning + etablering af bassin i terraen _29-04
18 - Aflevering 0 dage ti 29-04-25  ti 29-04-25 & 29-04
19 -

20 - Ferie + helligdage 125 dage ma 15-07-24 fr 03-01-25 | 1

21 -y Sommerferie Uge 29 + 30 10 dage ma 15-07-24 fr 26-07-24 Sommerferie Uge 29 + 30 pesssssssss—— 26-07

22 - Juleferie 10 dage ma 23-12-24 fr 03-01-25 Juleferie g 03-01
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